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July 25, 2024 

 
Debbie-Anne Reese, Acting Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E., Room 1A 
Washington, D.C.  20426 
 
Re:  WBI Energy Transmission, Inc. 

Wahpeton Expansion Project 
Docket No. CP22-466-000 
Weekly Status Report No. 34 

 
Dear Acting Secretary Reese: 

 

WBI Energy Transmission, Inc. (WBI Energy) herewith submits its Weekly Status Report No. 
34 for the Wahpeton Expansion Project, in compliance with Environmental Condition 9 of the 
Appendix to the Federal Energy Regulatory Commission’s October 23, 2023 Order Issuing 
Certificate in the above referenced docket.  

The attached report addresses the status of the project from July 15, 2024 to July 21, 2024. 

Should you have any questions or comments regarding this filing, please call the undersigned at 
(701) 530-1563.   

 
        Sincerely, 
 
        /s/ Lori Myerchin 
 
        Lori Myerchin 

Vice President, Regulatory Affairs 
and Transportation Services  

Attachment 

cc: via email 
David Hanobic, FERC Environmental Project Manager  
Dawn Ramsey, FERC  
Official Service List 

1250 West Century Avenue 
Mailing Address: 
P.O. Box 5601 
Bismarck, ND 58506-5601 
(701) 530-1600 

http://wss.mduresources.com/sites/wbih/companylogos/WBIETranLogo.jpg
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A. Update on Federal Authorizations  
• WBI Energy has obtained all necessary federal permits and authorizations required for construction of 

the Wahpeton Expansion Project.   

 
B. Construction Status – Pipeline Facilities 

• Environmental Inspectors continue to conduct onsite environmental training as needed. 
• On July 18, 2024, FERC approved variance requests for project modifications submitted on July 17, 

2024. 
• WBI Energy shifted the project ROW approximately 80 feet west from Sta. No. 1290+00 to 

1355+76.58 (Alignment Sheet No. 12) per landowner requests to align pipeline closer to property lines. 
All activity will occur within survey corridors and no sensitive environmental resource areas will be 
affected. No other property owners are affected by the adjustment.  
 

TABLE 1-1 
Wahpeton Expansion Pipeline  

Work Completed during Reporting Period:  
• Continued surveying and staking the construction right-of-way and approved access roads. 
• Continued clearing/grading, stringing, bending, welding, joint coating, ditching, lowering, backfill, and cleanup 

activities. 
• Completed boring activities at six bores. 
• Continued construction activities at Valve Site #3. 
• Continued installation and maintenance of Project signage. 
• Continued installation and maintenance of equipment mats. 
• Continued installation and maintenance of erosion control devices. 
• Continued installation and maintenance of goal posts at aboveground utility lines. 
• Continued migratory bird nesting surveys.  Installed fencing around trees/shrubs of 12 active nests and maintained 

0.1-mile avoidance buffers.  
• Continued dewatering construction right-of-way due to multiple rain events in past weeks. 
• On July 16 and July 17, 2024, a cultural resource consultant completed field investigations of four isolated finds 

discovered on July 9 and July 11, 2024, on the construction right-of-way.  Preliminary findings found three isolated 
finds require no further consideration.  The fourth isolated find requires further lab analysis.  The results of the field 
investigation and lab analysis will be provided to the agencies and consulting tribes.  
 

Activity Total % Completed This 
Period 

% of Total Job Completed Comments 

Pipeline    
Clearing / Grading 6% 54%  
Stringing 11% 44%  
Bending 17% 43%  
Welding 14% 38%  
Joint Coating 3% 15%  
Ditching 5% 16%  
Lowering 4% 15%  
Backfill 3% 14%  
Bores 6 of 68 18 of 68 Completed Bores 12, 19, 

20, 21, 24, and 31. 
Cleanup  6% 8%  
Seeding 0% 0%  
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Final Tie-in and 
Commissioning 

0% 0%  

Hydrostatic Testing 0 of 2 0 of 2  
    

Appurtenant Facilities 1    
Valve Site #1 and Pig 
Launcher / Receiver #1 at 
MP 0.0  

2 of 2 2 of 2  

Cleanup/Restoration 0% 85%  
Valve Site #2 and Pig 
Launcher / Receiver #2 at 
MP 11.6 

0 of 2 0 of 2  

Cleanup/Restoration 0% 0%  
Valve Site #3 at MP 23.4 0 of 1 0 of 1 40% completion – 

continued pad 
construction, set valve and 

tied-in. 
Cleanup/Restoration 0% 0%  

Valve Site #4 at MP 31.3 0 of 1 0 of 1 5% completion. 
Cleanup/Restoration 0% 0%  

Valve Site #5 and Pig 
Launcher / Receiver #3 at 
MP 39.5 

0 of 2 0 of 2  

Cleanup/Restoration 0% 0%  
Valve Site #6 at MP 48.9 0 of 1 0 of 1  

Cleanup/Restoration 0% 0%  
Valve Site #7 and Pig 
Launcher / Receiver #4 at 
MP 60.5 

0 of 2 0 of 2  

Cleanup/Restoration 0% 0%  
Work Planned for next Reporting Period and Schedule Changes: 

• Continue pipeline construction activities. 
• Continue construction activities at Valve Sites #3 and #4 and begin construction activities at Valve Sites #5 and #6. 
• Continue installation and maintenance of Project signage. 
• Continue installation and maintenance of erosion control devices. 
• Continue installation of equipment mats. 
• Continue installation of goal posts at aboveground utility lines. 
• Continue surveying and staking the construction right-of-way and approved access roads.  
• Begin boring activities at Bores 10 and 39. 
• Continue to monitor the 12 active migratory bird nests.   

 

 
1  Cleanup/Restoration includes backfilling and spreading of gravel.   
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Problem Areas, Corrective Actions and Effectiveness: 
• On July 19, 2024, an approximate 0.38-gallon hydraulic fluid spill occurred from a damaged hydraulic hose on an 

excavator, impacting an approximate two-square-foot area within the construction right-of-way near Station No. 
573+00.  Measures identified in the Spill Prevention, Control, and Countermeasure Plan were implemented to 
contain, clean up, and dispose of contaminated materials.  Spill reports were completed by the Spill Coordinator and 
Environmental Inspector onsite, the incident was reported using the North Dakota Department of Environmental 
Quality Unified Spill Reporting System, and the affected landowner was notified. 

• On July 20, 2024, an approximate three-gallon hydraulic fluid spill occurred from a damaged hydraulic hose on bore 
equipment, impacting an approximate 100-square-foot area within the construction right-of-way near Station No. 
615+70.  Measures identified in the Spill Prevention, Control, and Countermeasure Plan were implemented to 
contain, clean up, and dispose of contaminated materials.  Spill reports were completed by the Spill Coordinator and 
Environmental Inspector onsite, the incident was reported using the North Dakota Department of Environmental 
Quality Unified Spill Reporting System, and the affected landowner was notified. 

 
 

Date: 7/19/2024  
 
Location: Sta. No. 573+00  
 
Notes: Cleanup of contaminated 
material. 

 

 

 

 

 

 

 

 

 

 

Lueder, Gay Lynn
The landowner was notified of both leaks
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Date: 7/20/2024  
 
Location: Sta. No. 615+70 

Notes: Cleanup of contaminated 
material. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Date: 7/20/2024  
 
Location: Sta. No. 615+70  
 
Notes: Final cleanup of 
contaminated material.  
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Non-Compliance Issues, Corrective Actions and Effectiveness:  
• No non-compliance issues were identified during reporting period. 

 

Date 

Milepost / 
Alignment 

Sheet # Non-Compliance Corrective Action 
    
    
 

Non-Compliance Issues from Federal, State or Local Permitting Agencies and Responses:  
• No non-compliance issues were identified during reporting period. 

Copies included:  Not applicable 
Landowner Issues:  None 

Date Name 

Milepost / 
Alignment 

Sheet # Problem/Concern Corrective Action 
     
     

 

  
 

 

Date: 7/15/2024  
 
Location: Sta. No. 1405+00  
 
Notes: No construction occurred 
on the construction right-of-way 
due to a recent rain event.  
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Date: 7/16/2024  

Location: Sta. No. 80+00   
  

Notes: Continued spreading topsoil 
to dry out prior to final grading of 
construction right-of-way. 

 

 

 

 

 

 

 

 

 

 

 

Date: 7/16/2024  

Location: Sta. No. 460+00   
  

Notes: Discharging water during 
dewatering of the construction 
right-of-way.  
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Date: 7/16/2024  

Location: Sta. No. 465+00   
  

Notes: Trenching activities prior to 
lowering in pipe on the 
construction right-of-way. 

 

 

 

 

 

 

 

 

 

 

 

Date: 7/16/2024  

Location: Sta. No. 1600+00  
 
Notes: Clearing activities along 
construction right-of-way. 
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Date: 7/16/2024  

Location: Construction Right-of-Way.  
 
Notes: Installed signage “Sensitive Resources Keep Out” as a 0.1-
mile buffer boundary for active migratory bird nests found along the 
construction right-of-way. 

 

 

 

 

 

 

 

 

 
 

 

 

Date: 7/17/2024  

Location: Construction Right-of-
Way.  
 
Notes: Installed fencing around a 
tree/shrub with an active migratory 
bird nest.   
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Date: 7/17/2024  

Location: Sta. No. 74+00   
  

Notes: Continued spreading topsoil 
to dry out prior to final grading of 
construction right-of-way. 

 

 

 

 

 

 

 

 

 

 

 

Date: 7/17/2024  

Location:  Sta. No. 325+00   
  

Notes: Hydrostatic testing of bore 
pipe for the Interstate 94 guided 
bore (Bore 10). 
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Date: 7/17/2024  

Location: Sta. No. 1710+00   
  

Notes: Clearing/grading activities 
on the construction right-of-way. 

 

 

 

 

 

 

 

 

 

 

 

 

Date: 7/18/2024  

Location: Sta. No. 160+00   
  

Notes: Removal of construction 
mats during cleanup activities on 
the construction right-of-way. 
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Date: 7/18/2024  

Location: Sta. No. 190+00   
  

Notes: Grading of subsoil prior to 
ripping subsoil and spreading 
topsoil on the construction right-
of-way. 

 

 

 

 

 

 

 

 

 

 

 

Date: 7/18/2024  
 
Location: Sta. No. 350+00  
 

Notes: Boring activity of wetland 
wcaa001e (Bore 12).  
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Date: 7/18/2024  

Location: Sta. No. 1252+00   
  

Notes: Stringing activities on the 
construction right-of-way. 

 

 

 

 

 

 

 

 

 

 

 

 

Date: 7/18/2024  

Location: Sta. No. 1640+00   
  

Notes: Dust mitigation on 167th 
Ave. SE.  
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Date: 7/18/2024  

Location: Sta. No. 1658+00   
  

Notes: Installing geotech fabric 
prior to installation of equipment 
mats over wetland (wria003e).  

 

 

 

 

 

 

 

 

 

 

 

Date: 7/19/2024  
 
Location: Sta. No. 68+23  
 
Notes: Backfilling activity of the 
Maple River bore pipe (Bore 2).  
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Date: 7/19/2024  
 
Location: Sta. No. 616+18  
 

Notes: Installing geotech fabric 
under equipment bridge over 
waterbody (scab002e) along the 
construction right-of-way.  

 

 

 

 

 

 

 

 

 

 

Date: 7/19/2024  

Location: Sta. No. 1149+50  
 

Notes: Installed erosion control 
devices along the construction 
right-of-way.  
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Date: 7/19/2024  

Location: Sta. No. 1764+00  
 
Notes: Installing equipment mats 
over wetland (wrib007e). 

 

 

 

 

 

 

 

 

 

 

 

 

Date: 7/20/2024  

Location: Sta. No. 590+00  
  

Notes: Maintenance of erosion 
control devices along the 
construction right-of-way.  
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C. Construction Status – Aboveground Facilities 
 

TABLE 2-1 
Modifications at Mapleton Compressor Station 

Work Completed during Reporting Period:  
• No work was completed during this reporting period. 

 
Activity Total % 

Completed This 
Period 

% of Total Job 
Completed 

Comments 

Install Aboveground Station Piping 0% 0%  
Install Belowground Station Piping  0% 0%  
Cleanup / Restoration2 0% 0%  
Work Planned for next Reporting Period and Schedule Changes: 

• No work is planned for the next reporting period. 
 
Problem Areas, Corrective Actions and Effectiveness: 

• No problem areas were identified during reporting period. 
Non-Compliance Issues, Corrective Actions and Effectiveness:  

• No non-compliance issues were identified during reporting period. 
Non-Compliance Issues from Federal, State or Local Permitting Agencies and Responses:  

• No non-compliance issues were identified during reporting period. 
Copies included:  Not applicable 

 
Landowner Issues:  None 

Date Name 

Milepost / 
Alignment 

Sheet # Problem/Concern Corrective Action 
     
     

     
 

 

  

 
2 Final cleanup and restoration will be in conjunction with Block Valve #1 and Pig Launcher / Receiver #1 within the compressor 
station yard.   
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TABLE 2-2 
MDU- Kindred Border Station 

Work Completed during Reporting Period:  
• No work was completed during this reporting period. 

 
Activity Total % 

Completed This 
Period 

% of Total Job 
Completed 

Comments 

Initial Site Work 0% 0%  
Concrete Work 0% 0%  
Install Aboveground Piping  0% 0%  
Install Belowground Piping  0% 0%  
Install Buildings  0% 0%  
Cleanup / Restoration3 0% 0%  
Install Security Fence  0% 0%  
Work Planned for next Reporting Period and Schedule Changes: 

• No work is planned for the next reporting period. 
 

Problem Areas, Corrective Actions and Effectiveness: 
• No problem areas were identified during reporting period. 

Non-Compliance Issues, Corrective Actions and Effectiveness:  
• No non-compliance issues were identified during reporting period. 

Non-Compliance Issues from Federal, State or Local Permitting Agencies and Responses:  
• No non-compliance issues were identified during reporting period. 

Copies included:  Not applicable 
 
Landowner Issues:  None 

Date Name 

Milepost / 
Alignment 

Sheet # Problem/Concern Corrective Action 
     
     

     
 

 
  

 
3 Final cleanup and restoration will be completed in conjunction with Block Valve #3 within the border station yard. 
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TABLE 2-3 
MDU- Wahpeton Border Station 

Work Completed during Reporting Period:  
• No work was completed during this reporting period. 

 
Activity Total % 

Completed This 
Period 

% of Total Job 
Completed 

Comments 

Initial Site Work 0% 0%  
Concrete Work 0% 0%  
Install Aboveground Piping  0% 0%  
Install Belowground Piping  0% 0%  
Install Buildings  0% 0%  
Cleanup / Restoration4  0% 0%  
Install Security Fence 0% 0%  
Work Planned for next Reporting Period and Schedule Changes: 

• No work is planned for the next reporting period. 
 

Problem Areas, Corrective Actions and Effectiveness: 
• No problem areas were identified during reporting period. 

Non-Compliance Issues, Corrective Actions and Effectiveness:  
• No non-compliance issues were identified during reporting period. 

Non-Compliance Issues from Federal, State or Local Permitting Agencies and Responses:  
• No non-compliance issues were identified during reporting period. 

Copies included:  Not applicable 
 
Landowner Issues:  None 

Date Name 

Milepost / 
Alignment 

Sheet # Problem/Concern Corrective Action 
     
     

     
 

 
D. Changes to Stream Crossings or Work in Environmental Sensitive Areas 

 

TABLE 3 
Changes to Stream Crossings or  

Work in Environmental Sensitive Areas 
Schedule changes to stream crossings. 

• None during reporting period. 
 

Schedule changes for work in other environmentally sensitive areas. 
• None during reporting period. 

 
 

 
4 Final cleanup and restoration will be completed in conjunction with Block Valve #7 and Pig Launcher / Receiver #4 within the 
border station yard. 
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